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December 5, 1991
Mr. Mike Kuntz
Washington State Department of Ecology
M/S PV-11
Olympia, WA 98504-8711
RE: THIRD QUARTER 1991 PROGRESS REPORT

COLBERT LANDFILL RD/RA
Dear Mr. Kuntz:

Presented herein is the Summer (July, August, and September) 1991 Progress Report for
the Colbert Landfill RD/RA Superfund Project (Project), which was prepared by Landau
Associates, Inc., Spokane County’s engineering consultant. This progress report addresses the
reporting requirements specified in Section XI of the Project Consent Decree, including:

* Remedial action activities commenced or completed during the reporting

period

* Remedial action activities projected to be commenced or completed for the

next reporting period (through December 1991)

* Any problems that were encountered or are anticipated.

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD

Activities commenced and /or completed during the reporting period include completion
of the draft Phase | Engineering Report (Report), review of preliminary EPA and Ecology
comments on the draft Report, and discussion of preliminary draft Report comments during a
joint EPA/Ecology and Spokane County meeting. Construction of two monitoring wells was
also initiated during the reporting period. Specific activities performed during the reporting
period included:

* The draft Report was provided to EPA and Ecology for review on August 1,

1991.

* Preliminary draft Report comments were provided by Ecology and Ecology &
Environment, Inc. (EPA’s oversight contractor) in early September.

* A meeting was held September 26, 1991, at the EPA Region X office in Seattle
to discuss preliminary draft Report comments. The meeting was attended by
EPA, Ecology, Spokane County, Ecology & Environment, Inc. and Landau
Associates, Inc. representatives. '

* Construction of two Upper Sand/Gravel Aquifer monitoring wells was

initiated on September 24, 1991. The wells are located between U.S. USEPA SF
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Highway 2 and Yale Road, about 500 to 1000 ft south of Woolard Road. The
purpose of the wells is to better characterize groundwater flow and constituent
distribution near the southern boundary of the Upper Sand/Gravel Aquifer
contaminant plume.  Well construction details will be provided, and
groundwater flow and constituent distribution will be described for the Upper
Sand/Gravel Aquifer in a technical memorandum.

2.0 ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED
DURING NEXT REPORTING PERIOD

As specified in Section XI of the Project Consent Decree, the Fourth Quarter reporting
period extends through December 1991. Anticipated activities for the next reporting period
include:

* Respond to EPA and Ecology final comments on the draft Report. Comment
responses will be submitted to EPA and Ecology within one month of receipt
of final comments.

* Finalize the Report. The Report will be finalized within one month of EPA
and Ecology review of comment responses, and written approval to proceed
with Phase I design.

* Initiate Phase Il design. Phase Il design will be initiated upon EPA and
Ecology written approval to proceed with Phase II design. Initial Phase II
design tasks include: :

- Develop a groundwater flow model (MODELOW) for the Upper and
Lower Sand/Gravel Aquifer. The model will be used in the design of the
Phase II extraction and groundwater monitoring systems.  The
groundwater model coupled with a solute transport model (MD3D) will
be used to predict initial and peak constituent concentrations for treatment
system design.

- Evaluate the available options and select the method(s) to control chemical
scale in the Phase I[ treatment system.

- Initiate design of the Phase Il stripping tower. Initial design tasks will
include evaluation of alternative stripping tower configurations and
packing materials, development of process flow schematic, and
development of piping and instrumentation diagrams.

- Update the Project Health and Safety and Quality Assurance Project Plans.

- Complete the additional well construction, groundwater sampling, and
data evaluation activities for the Upper Sand/Gravel Aquifer, and prepare
a technical memorandum describing those activities.

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS
No problems were encountered during the previous reporting period and no problems

are anticipated for the next reporting period.
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This report describes progress on only the primary project remedial action activities.
There are peripheral activities associated with the primary activities that are not described
herein. If clarification is required for any of the activities presented in this progress report, or
if additional information is desired for peripheral activities, please contact me or Dean Fowler

(Spokane County).
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cc: Neil Thompson, EPA |
Dean Fowler, Spokane County |
Lyle Diedieker, Ecology and Environment |
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